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de maximis, inc. 

May 15, 2009 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 24 - April 2009 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• CPG participated in calls with EPA on April 2, April 6, April 23 and April 30 

to discuss EPA's comments on the draft Streamlined Problem Formulation 
Document (PFD) and January 14/15 Field Sampling Plan Volume 2 
(FSP2) Workshop Agreements Comments, including crab tissue sampling 
needs for Human Health Risk Assessment (HHRA) and benthic sampling 
needs for the Ecological Risk Assessment (ERA). 

• EPA LPRSA Project Team attended CPG Group Meeting on April 14. 
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Correspondence 
• On March 31, April 8 and April 17, CPG provided correspondence to EPA 

regarding crab tissue sampling needs for HHRA (including EPA request 
for hepatopancreas-only samples). 

• On April 15, CPG submitted the March 2009 Progress Report to EPA. 

Work 
• CPG continued data validation of analytical results of the Low Resolution 

Coring (LRC) sediment samples. Approximately 97% of the data validation 
task is complete. 

• CPG continues to review data from the LRC program including sharing the 
data with the CPG modeling team. 

• CPG RI/FS team continues to coordinate with the CPG modeling team 
relative to model set up, data support, and modeling goals. 

• CPG continued work on the LRC Site Characterization Report which 
includes a description of the field activities, submittal of field records, 
analytical data results and presentation and summary of data validation 
results and outcome. 

• CPG is reviewing the SIT-ECOM-SEDZLJ modeling code and initiated 
setup. 

• CPG is continuing review of the 2008 bathymetry survey data and 
performing QA/QC on the multibeam/single beam data sets. 

• CPG is modifying the Physical Water Column Monitoring (PWCM) 
program to consider data needs for Newark Bay. 

• CPG is completing FSP2 QAPPs for Fish/Decapod Tissue (Fish Tissue) 
sampling and Benthic Invertebrate (Benthic) sampling. 

• CPG is completing revisions to the PFD in response to EPA comments. 

(b) Results of Sampling and Tests 
• PDFs of the lab data packages and copies of lab EDD files that were 

received in April 2009 are being provided to EPA under separate cover. A 
Region 2 MEDD submittal of data validated in April 2009 will be provided 
as an upload to the PREmis web portal. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 
• The CPG will continue to prepare the QAPP for the PWCM program. 
• CPG will submit draft Fish Tissue sampling QAPP to EPA. 
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• CPG will submit the draft Benthic Sampling QAPP to EPA. 
• CPG will complete the LRC data validation and submit a validated data set 

to EPA. 
• CPG will finalize revisions to the RI/FS schedule. 
• CPG will continue preparation of the LRC Site Characterization Report. 
• CPG will finalize and submit to EPA the revised Streamlined PFD. 
• CPG will continue preparation for implementation of the FSP2 Fish Tissue 

and Benthic sampling QAPPs in August. 
• CPG will continue work on the setup of the SIT-ECOM-SEDZLJ sediment 

transport modeling component of the LPRSA/Newark Bay Modeling Work 
Plan. 

(d) Problems encountered and anticipated problems. actual or anticipated 
delays. and solutions developed and implemented to address actual or 
anticipated problems or delays. 

None at this time. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

~!Ji); c"'. ,.....~ 

Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
Stephanie Vaughn, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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